UIC PERMIT BACKLOG - FEBRUARY UPDATE FY2019

WELL CLASS Are we on | Application 180 Day LOCATION WELL/COMPANY BACKGROUND INFORMATION Strategy/Plan for removing the permit MNext steps necessary to implement the strategy/plan
track to Received Deadline NAME Provide the history of the permit application by describing how from the backlog
complete the Date (application we got here.
permit w/i 6 rec'd date
months +180)
YES or NO
CLASS | CURRENTLY
Backlogged
2/12/2016 8/10/2016 |Ft Berthold Old 7 Inch This application was backlogged because of delays in scheduling Remain backlogged. Application to BIA for 1} Respond based on outcome of operator's appeal. HOs granted this
SWD/Spotted Hawk |tribal consultation in 2017. On hold pending IBIA ruling (ruling not  |surface permits currently in litigation. EPA application an "exception” given EPA’s lack of control over the
expected until late 2018 or early 2019). action would likely face legal challenges, and  |outcome/timing of the IBIA ruling. Excepted applications were not

would also likely interfere with federal govt's  |counted against 12/31/19 deadline for backlog elimination but will
case for BIA. continue to be tracked.

1/25/2017 |Ft Berthold RED MURPHY SWD This application was backlogged because of delays in scheduling Final Permit issued on 2/15/19. MHA has until |Remove from the backlog.

1/Goodnight tribal consultation in 2017. 3/17/19 to appeal.
Midstream
2/7/2017  |Ft Berthold Liberty 200-14 This application was backlogged while waiting for tribal consultation |lssue final permit. 1} Issued draft permit on 10/15.
SWD/EOG in 2017. Application is administratively complete but technically 2} Consulted with MHA Nation on 11/27.
deficient. 3} Preparing AR for ORC review/approval on/before 3/15/19 due to
possible appeal. 4} Permit with Response to Comments can
be issued by 3/15/19 if USFWS concurrence is received by 3/8/19.
1/9/2017 7/8/2017  |Ft Berthold Big Bend 3-6 This application was backlogged while waiting for tribal consultation |lssue final permit. 1} Issued draft permit on 11/9.
SWD/Slawson in 2017. 2) Consulted with MHA Nation on 11/27.
3} Preparing AR for ORC review/approval on/before 3/15/19 due to
possible appeal. 4) Permit with Response to Comments can
be issued by 3/15/19 if USFWS concurrence is received by 3/8/19.
CLASS Il CURRENTLY
Backlogged
2/1/2018 7/31/2018 |Ft Berthold Howie 1 SWD/Slawson |Application was backlogged while waiting for tribal consultation in  |Issue final permit. 1) Issued draft permit on 11/2.
2018. 2} Consulted with MHA Nationon 11/27.
3} Preparing AR for ORC review/approval on/before 3/15/19 due to
possible appeal. 4} Permit with Response to Comments can

be issued by 3/15/19 if USFWS concurrence is received by 3/8/19.
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4/10/2018 10/7/2018 |Ft Berthold MacKenzie Federal 35- |Application was administratively complete but technically deficient. |lssue draft and final permits. A. Consulted with MHA Nationon 9/11.
1 /Mann Ol Operator submitted additional information which addressed all B. 1) First notice sent 8/22, partial response received;
remaining deficiencies in 12/18. 2} Second notice sent 10/17, partial response received;
3} Third notice sent 11/29 stating that denial process will commence
if remaining data is not received by 12/21.
4} Received remaining data on 12/21. 5) Issue
draft permit by 4/15/15.
CLASS Il 2/24/2008 8/22/2008 |SD Dewey Burdock Application was complete in July 2012. Existing resource constraints |Expect to re-issue parts of draft permitin 2019 |1} Re-issue draft permit by August 26, 2019.
CURRENTLYBacklogged ISR/Powertech and complex NHPA and tribal consultation issues are major in response to comments.
obstacles.
CLASS V CURRENTLY 3/29/2010 9/25/2010 |SD Dewey Burdock Application was complete in January 2012, Existing resource Expect to re-issue parts of draft permit in 2019 |1} Re-lssue draft permit by August 26, 2018,
- Disposal/Powertech  |constraints and complex NHPA and tribal consultation issues are in response to comments.
Backlogged ‘

at this time
12/20/2018 6/20/2019 |Southern Ute |Jaques 33-8-26
CLASS Il - NOT backlogged #6/Red Willow
at this time Production Company
12/28/2018 | 6/28/2019 |U&O SWD 10B1-8-823/
CLASS Il - NOT backlogged Middle Fork
o 6/28/2019 |U&O SWD 12D1-16-822/
at this time )
Middle Fork

CLASS V - NOT backlogged
at this time
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2/20/2011 |CO Centennial The operator told EPA to stop work on the application on 10/4/11, |Request withdrawal or deny following R8 1} Sent second notice requesting withdrawal by 11/17 - continued to
CLASS | Currently Disposal/Powertech  |and focus on DeweyBurdock. EPA asked the operator to consider process. reach out by phone to get status.
Backloaged requesting withdrawal in May 2018 and has received no reply as of 2} Application withdrawn by email request on 11/20.
8/13/18.
§ 4/30/2009 | 10/27/2009 |CO Centennial The operator told EPA to stop work on application, on 10/4/11, and |Request withdrawal or deny following R8 1} Sent second notice requesting withdrawal by 11/17 - continued to
Shallow/Powertech focus on DeweyBurdock. EPA asked operator to consider requesting |process. reach out by phone to get status.
\\\ withdrawal in May 2018 and has received no reply. 2} Application withdrawn by email request on 11/20.
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NPDES PERMIT BACKLOG - FEBRUARY UPDATE FY2019

PERMIT TYPE

Are we on
track to
complete the
permit w/i 6

months

Individual

Currently
Backlogged

DELETE THESE??
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NA -
Withdrawn

i

Date 180 Day PERMIT NAME FACILITY NAME BACKGROUND INFORMATION Strategy/Plan for removing Mext steps necessary to implement the strategy/plan
Application | Deadline Provide the history of the permit application by describing| the permit from the backlog
Received |(application how we got here.
rec'd date
+180)

4/19/2018 | 10/16/2018 |Parshall WTP Parshall WTP Permit is not backlogged at this time but will be by Dec. 31, To be addressed under the The dralt general permit is undergoing management review for
2018. This will be part of the general WTP permit - it is likely |general permit. Backlog public notice.  OMB determined it does not need 1o review the
not possible to meet Dec. 31 deadline for general permit. duration should be minimal. permit prior to public notice. We anticipate public notice mid-March.

4/19/2018 | 10/16/2018 |Madaree WTP Madaree WTP Permit is not backlogged at this time but will be by Dec. 31, To be addressed under the The dralt general permil is undergoing management review for
2018. This will be part of the general WTP permit - it is likely |general permit. Backlog public notice.  OMB determined it does not need {o review the
not possible to meet Dec. 31 deadline for general permit. duration should be minimal. permit prior to public notice. We anticipate public notice mid-March.

6/21/2018 | 12/18/2018 |Spirit Lake Casino |Spirit Lake Casino Permit is not backlogged at this time but will be by Dec. 31,  |Working with permittee to 11 Incomplete letter sent week of 8/6. 2) Technical outreach

WWTE 2018. We are on track as the application is incomplete - two |complete application. occurring at statf level 3) Second incomplete letter sent week of
notification letters have been sent and permittee is working to 9/10/18. Follow up has been elfective and permitiee working with
provide the required information. RE to complete application. We received additional sampling data

and complete application in December. Dirafting has begun on the
permil. Anticipate public notice in early Apnl . No elevation
necessary.

9/29/2013 | 3/28/2014 |U.S. Bureau of Land|U.S. BUREAU OF LAND |Incomplete application(s) and technical difficulties in No public comments received  |Effective December 1.

Management- MANAGEMENT-FRONT |understanding and meeting BLM's needs made the permit

Front Range RANGE DISTRICT - difficult to develop. R8 convened three workgroup calls with

District - Park PARK CENTER WELL BLM this summer to problem solve which has allowed us to

Center Well complete a draft permit.

4/19/2018 | 10/16/2018 |NREL Stormwater |NREL Stormwater Permit development on schedule Issued Permit issued 10/26/2018. Eflective 12/1.

9/8/2015 3/6/2016 Prairie Knights PRAIRIE KNIGHTS Resource limitations and other priorities delayed work on this | Public Notice is complete. No |issued December 13, 2018, Effective January 1, 2019
Casino CASINO AND RESORT permit. comments received.

7/17/2018 | 1/13/2019 |Dakota Sioux Dakota Sioux Casino  |Permit is not backlogged at this time. Application was Notified Permittee of Application withdrawn by permittee. No further action needed.a

Casino and Hotel |and Hotel - SD0034746 |incomplete and facility is nondischarging. Applicant voluntarily lincomplete applicaiton and
withdrew application on 9/6/2018 discussed if need to submit a

discharge application
instead. Permittee voluntarily
withdrew application as a
6/8/2018 | 12/5/2018 |Grand River Casino |Grand River Casino and |Permit is not backlogged at this time but will be by Dec. 31, In pu‘blilc notice T Public Notice ends December 28, Issued 1/29/19.

and Resort

Resort

2018. Draft permit underway.
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